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TITLE 133
LEGISLATIVE RULE
WEST VIRGINIA HIGHER EDUCATION POLICY COMMISSION

SERIES 12
CAPITAL PROJECT MANAGEMENT

§133-12-1. General.

1.1. Scope. This rule establishes the policy for the strategic planning, financing, development, and
maintenance of public higher education capital assets.

1.2. Authority. -- West Virginia Code §18B-1-6 and §18B-19-17.
1.3. Filing Date.— June—-2048.

1.4. Effective Date. -- fune4-—2018.

E

1.5. Sunsect Provision. -- This rule shall terminate and have no further force or effect on June-4:-2023.
§133-12-2. Purpose.

2.1. The purpose of this rule is to provide the West Virginia Higher Education Policy Commission
(Commission) and the West Virginia Council for Community and Technical College Education (Council)
authority to establish policies and procedures to meet the legislative objective stated in West Virgmia Code
§18B-1D-3 for the development of a state-level facilities plan and funding mechanism except for the exempt
institutions that are not subject to this rule. The plan and funding mechanism must reduce the obligation of
students and parents to bear the cost of higher education capital projects and facilities maintenance. The
implementation of the plan must result in the following outcomes:

2.1.a. Development by the Commission and Council of a compact with elected state officials to
fund a significant portion of higher education capital project needs from dedicated state revenues;

2.1.b. Development by the Commission and Council of a system to establish priorities for
institution capital projects in a manner that is consistent with state public policy goals for higher education;

2.1.c. Implementation of facilities maintenance plans by institutions to ensure that maintenance
needs are not deferred inappropriately;

2.1.d. Efficient use of existing classroom and other space by institutions, while maintaining an
appropriate deference to the value judgments of the institutional governing boards;

2.1.e. New capital funding is applied effectively to projects that have a demonstrated need for new
facilities or major renovations;

2.1.f. The cost of operating and maintaining the facilities and physical plants of institutions are
appropriate for the size and mission of the institution; and

2.1.g. Capital and facilities maintenance planning that gives careful consideration to the
recommendations arising from the committee established by the Joint Committee on Government and
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Finance for the purpose of making a specific and detailed analysis of higher education capital project and
facilitics mamtenance needs.

§133-12-3. Definitions.

3.1. ADA. Americans with Disabilities Act of 1990, 42 U.S.C. §12101, et seq.
3.2. Alteration. Projects addressing changing use of space.

3.3. Asset preservation. Projects that preserve or enhance the integrity of building systems or building
structure, or campus infrastructure.

3.4. Auxiliary enterprise. An entity that exists to furnish goods or services to students, faculty, staff
or others; charges a fee directly related to, although not necessarily equal to, the cost of the goods or
services; and is managed as essentially self-supporting.

3.5. Auxiliary facility. A building or structure that is used for an auxiliary enterprise including, but not
limited to, residence halls, food services, parking, intercollegiate athletics, faculty and staff housing, student

unions, bookstores and other service centers.
3.6. Auxiliary fees. Funds derived from, but not limited to, the following sources:

3.6.a. Parking fees received from any source;

3.6.b. Revenues received from athletic events, including ticket sales, television revenues and

skybox fees;

3.6.c. Bookstore revenues except revenues from bookstore commissions from a private entity,
which must be set aside for non-athletic scholarship funds;

3.6.d. Student union vendor and user fees;

3.6.e. Donations or grants from any external source;

3.6.f. Facility rental fees; and

3.6.g. Fees assessed to students to support auxiliary enterprises.

3.7. Board of Governors. The board of governors of public higher education institutions not defined
as “exempt schools™ as defined in this rule.

3.8. Building envelope. Any work done to the exterior of an individual building, including windows,
brick repointing, exterior doors and other exterior components.

3.9. Bulding systems. Any work done on the mechanical, HVAC, electrical, plumbing, and other
building systems within individual buildings.

3.10. Capital planning. A purposeful activity that focuses attention on long term physical plant
objectives which should be accomplished in a logical sequence over time as opportunities arise and
resources become available.
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3.11. Capital project management. Planming, designing, bidding and providing construction
administration and oversight of architectural, engineering and construction contracts and projects.

3.12. Capital projects. The construction or renovation of a fixed asset, including buildings, fixed
equipment and infrastructure.

3.13. Confirmation. when used i reference to action by the Commission, means action in which
substantial deference 1s allocated to the governing authonty of a governing board under its jurisdiction and
the action of the Commission 1s to review whether the proposed nstitutional action 1s consistent with law
and established policy.

3.14. Cost. The total dollar amount of a capital improvement including real property acquisition, legal
fees, construction and labor, whether consisting of state dollars or alternative third party financing.

3.15. Debt structure. The mix of an institution’s long term debt. Debt includes bond issues, notes
payable and capital leases payable.

3.16. Deferred maintenance. Repair, maintenance and renewal of capital facilitics which should be
part of normal maintenance management, but which have been postponed to a future budget cycle or until
funds become available.

3.17. Economic operations. Projects that result in a reduction of annual operating costs or capital
savings.

3.18. Educational and general capital fees. The fees collected from students to pay debt service for
capital improvement bonds 1ssued by the Commuission and govemning boards for educational and general
facilities, for the maintenance of those facilitics and to fund capital improvements in those facilitics on a
cash basis.

3.19. Educational and general facility. A building or structure used for instruction and instructional
support purposes, and includes classroom, laboratory, library, computer laboratory, faculty and
administrative office and other academic support spaces.

3.20. Exempted Schools. West Virginia University, including West Virginia University Potomac State
College and West Virginia University Institute of Technology; Marshall University; and the West Virginia
School of Osteopathic Medicine.

3.21. Exfraordinary circumstance. A situation involving life-safety issues, issues that would result m
extensive damage to a facility if not addressed immediately, any unforeseen opportunity to use external
funds, or any other situation the Commission or Council determines should warrant special consideration.

3.22. Facilities maintenance expenditures. The expenditures for activities related to routine repair and
maintenance of buildings and other structures, including normally recurring repairs and preventive
maintenance.

3.23. Facilities mamntenance to capital expenditure ratios. The annual facilities mamtenance
expenditures divided by the capital expenditures reported in the institution’s annual financial statements
capital assets footnote.

3.24. Grounds infrastructure. Any work done to the hardscape and softscape on campus. Examples
melude signage, sidewalks, roads and flower beds.
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3.25. Governing board, state institution of higher education, and institution under the jurisdiction of
the Commission or Council. All state institutions of higher education including Marshall University and
West Virginia University and their respective governing boards.

3.26. Life-safety. A condition existing on a campus that, if not corrected immediately, would
jeopardize the safety and property of students, faculty, staff and the visiting public.

3.27. Life/Safety/Code. Code compliance 1ssues and mstitutional safety priorities or items that are not
in conformance with current codes, even though the system is “grandfathered” and exempt from current

code.

3.28. Maintenance. The work necessary within a budget cycle to realize the originally anticipated life
of a fixed asset, including buildings, fixed equipment and infrastructure.

3.29. Modemization. The replacement of components before the end of their life expectancy.

3.30. New construction. The creation of new stand-alone facilities or the creation of an addition to an
existing facility.

3.31. Physical plant age ratio. The annual financial statement’s accumulated depreciation divided by
depreciation expense. The ratio estimates institutional deferred maintenance as well as the operating
efficiency of the existing plant facilities.

3.32. Physical plant package. The type of renovation or improvement.

3.33. Program improvement. Projects that improve the functionality of space, primarily driven by
academic, student life and athletic programs or departments. These projects are also issues of campus
image and impact.

3.34. Project backlog. The list of capital projects that have not been funded.

3.35. Reliability. Issues of imminent failure or compromise to the system that may result m interruption
to program or use of space.

3.36. Repair/Maintenance. The replacement of components that have failed or are failing, or planned
replacement at the end of a component’s life expectancy.

3.37. Replacement value. The cost to replace an item on the present market.
3.38. Renovation. Enhancements made to restore or renew a building or building component.

3.39. Space renewal. Any work done on interior spaces that does not impact any of the building’s core
systems. This would meclude painting, carpet replacement, fixture replacement and fumiture renewal.

3.40. Staffing ratios. The facilities management staffing ratios defined by the American Association
of Physical Plant Administrators to calculate facilities performance indicator.

3.41. State capital funding. Financial resources provided from state government revenues or debt
financing exclusive of funds from higher education sources.
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3.42. Synthetic financial products. Financial produects that are primarily used to manage interest rate
risk or asset/liability balance.

3.43. Transitional. Physical facilities that require a full renovation, adaptive reuse or demolition.

3.44. Utility infrastructure. Projects completed on components of the energy distribution systems
outside of the building. This would mnclude steam lines, central plant, water lines and electrical lines and
other utility components.
§133-12-4. System Capital Development Planning.

4.1. By December 31, 2017, the Commission and Council shall, jointly or separately, develop a system
capital development oversight policy for approval by the Legislative Oversight Commission on Education

Accountability. This oversight policy must include the following constraints:

4.1.a. State capital funding will focus on educational and general capital improvements, not capital
projects.

4.1.b. Renovations of existing buildings will generally receive greater consideration for state
funding than new construction.

4.1.c. Institutions will fund maintenance and deferred maintenance needs as the Legislature
mereases funding for new education and general capital improvements and major renovations and supplants

existing educational and general debt.

4.1.d. The effect of additional debt loads on students and the financial health of institutions will be
considered.

4.1.e. State capital funding and institutional capital fees will be used primarily for maintenance
and deferred maintenance needs.

4.1.f. Institutions will not be rewarded with state capital funding if they neglect to address facilitics
maintenance needs or do not prudently manage their capital resources.

4.2. At a minimum, the system capital development oversight policy will include the following:
4.2.a. System goals for capital development.

4.2.b. An explanation of how system capital development goals align with established state goals,
objectives and priorities and with system master plans.

4.2.c. A description of how the Commission and Council will prioritize their recommendations for
prioritizing capital projects for state funding based on their ability to further state goals, objectives and
prioritics and system capital development goals. The following data elements will be used for this process:

4.2.c.1. Physical plant needs segregated by the following asset groups:
4.2.c.1.A. Education and general.

4.2.c.1.B. Auxiliary.
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4.2.¢.1.C. Transitional.
4.2.c.2. Physical plant needs by project category:
4.2.c.2.A. Repair/ Maintenance.
4.2.¢.2.3. Modemization.
4.2.¢.2.C. Alteration.
4.2.¢.2.D. New Construction.
4.2.c.3. Physical plant investment needs segregated by the following categories:
4.2.¢.3.A. Reliability.
4.2.¢.3.B. Asset Preservation.
4.2.c.3.C. Program Improvement.
4.2.¢.3.D. Economic Operations.
4.2.¢.3.E. Life/Safety/Code.
4.2.¢.3 F. New Construction.
4.2.c.4. Physical plant package needs segregated by the following categories:
4.2.c.4.A. Building Envelope.
4.2.c.4B. Building Systems.
4.2.¢.4.C. Life/Safety/Code.
4.2.c.4.D. Space Renewal.
4.2.c.4E. Utility Infrastructure.
4.2.c.4.F. Existing Grounds Infrastructure.
4.2.¢.4.G. New Construction.

4.2.d. A building renewal formula to calculate a dollar benchmark that shall be collected annually
and mvested in facilities to mimmize deferred maintenance and to provide the Commaission and Council
objective mformation to determine if the investments in mamtenance are occurring. The following
components will be included in the formula:

4.2.d.1. A net asset value for each building determined by using the following formula:

ReplacementValue — ProjectBacklog

NAV =
ReplacementValue
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4.2.d.2. Space utilization percentage.
4.2.d.3. Square feet.
4.2.d.4. Needs segregated by:
4.2.d 4.A. Asset Group.
4.2.d.4.B. Project Category.
4.2.d.4.C. Investment Needs.
4.2.d.4.D. Physical Plant Package.

4.2.d.5. Funding will be prioritized for each institution in accordance with institutional
plans confirmed by the Commission or approved by the Council.

4.2.d.6. Facility utilization rates will be an important factor in prioritizing capital projects
across the systems.

4.2.d.7. Institutions with overall net asset values and capacity utilization rates that exceed
or equal thresholds set annually by the Commission and Council are the presumptive priority for new
facilities. If these projects do not replace an existing facility, they would be included in the Program

Improvement category.

4.2.d.8. Capital project funds will be distributed to mnstitutions for capital projects in the
following investment category order:

4.2.d.8.A. Rehabihty.

4.2.d.8.B. Life/Safety/Code.

4.2.d.8 C. Asset Preservation.

4.2.d.8.D. Program Improvement.

4.2.d.8.E. Economic Operations.

4.2.d.8.F. New Construction.

4.2.d.9. Institutions may request funding for new facilities that replace aged and obsolete

structures. The investment categories will be used to analyze the cost of the improvements resulting from

the new construction.

4.2.d.10. An aggregate net asset value percentage change resulting from the proposed
funding will be calculated for each institution.

4.2.¢. A process for governing boards to follow in developing and submitting campus development
plans to the Council for approval and confirmation by the Commission; and
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4.2.f. A process for governing boards to follow to ensure that sufficient revenue 1s generated for
and applied toward facilitics maintenance. This process will incorporate the following benchmark
comparisons:

4.2.f.1. Facilities maintenance expenditures.

4.2.£2. Facilities maintenance to capital expenditure ratios.

4.2.£3. Net Asset Value.

4.2.f4. Facility staffing ratios.

4.2.£.5. Physical plant age ratios.

4.3. The system capital development plan shall be created in consultation with governing boards and

appropriate nstitution staff. Before approving the system capital development plan, the Commission and
Council shall afford interested partiecs an opportunity to comment on the plan through a notice-and-

comment period of at least thirty days.

4.4. The Commission and Council shall update its system capital development plan at least once m
cach ten-year period.

§133-12-5. Campus Development Plan.

5.1. Fach governing board shall update its current campus development plan and submit the updated
plan to the Council for approval or the Commission for confirmation. A campus development plan shall
be developed for a ten-year period and shall align with critena specified in the following sources:

5.1.a. The system capital development oversight policy;
5.1.b. The institution's approved master plan and compact; and
5.1.c. The current campus development plan objectives.

5.2. Campus development plans are intended to be aspirational, however, an institution's plan shall be
appropriate to its size, mission, and enrollment and to the fiscal constraints within which the institution
operates. At a minimum the campus development plan shall include the following:

5.2.a. The governing board's development strategy;

5.2.b. An assessment of the general condition and suitability of buildings and facilities using the
following data elements:

5.2.b.1. Physical plant needs segregated by the following asset groups:
5.2.b.1.A. Educational and general.
5.2.b.1.B. Auxiliary.

5.2.b.1.C. Transitional.
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5.2.b.2. Physical plant package needs segregated by the following by project categories:
5.2.b.2.A. Repair/Maintenance.
5.2.b.2.B. Modernization.
5.2b.2.C. Alteration.
5.2b.2.D. New Construction.
5.2.b.3. Physical plant package investment needs segregated by the following categories:
5.2.b.3.A. Reliability.
5.2.b.3.B. Asset Preservation.
5.2.b.3.C. Program Improvement.
5.2.b.3.D. Economic Operations.
5.2.b.3.E. Life/Safety/Code.
5.20.3.F. New Construction.
5.2.c.3. Physical plant package nceds segregated by the following categories:
5.2.b.4.A. Building Envelope.
5.2.b.4.B. Building Systems.
5.2.b.4.C. Life/Safety/Code.
5.2.b.4.D. Space Renewal.
5.2.b.4.E. Utility Infrastructure.
5.2.b.4.F. Grounds Infrastructure.

5.2.c. An assessment of the impact of projected enrollment and demographic changes on building
and facility needs;

5.2.d. A comprehensive list of deferred maintenance projects individually exceeding $75,000 that
need to be addressed for each campus by building or facility including an estimated cost for cach;

5.2.e. An analysis as to all buildings and facilities as to the need for renovations, additions,
demolition or any combination thercof;

521£ A list of major site improvements that are needed, including vehicular and pedestrian
circulation, parking and landscaping;
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5.2.g. An analysis of telecommunications, utilities and other infrastructure improvements that are
needed;

5.2.h. A delineation of clear property acquisition boundaries that are reasonably appropriate for
campus expansion;

5.2.1. A list of proposed new facilitics and building sites;
5.2.). A list of capital projects in priority order;
5.2.k. Estimates of the timing, phasing and projected costs associated with individual projects;

5.2.1. If an institution has multiple campuses within 50 miles of cach other, a delineation of how
the campuses should interact and support cach other to minimize duplication of facilities, improve
efficiency and be aesthetically compatible;

5.2.m. A statement of the impact of the plan upon the local community and the input afforded local
and regional government entitics and the public with respect to its implementation;

5.2.n. An estimate of the plans’ impact on the institution’s capacity utilization, operating costs
mcluding depreciation, and projected financial status; and

5.2.0. Any other requirement established by the Commission and Council in these rules.

5.3. Campus development plans shall incorporate all current and proposed facilities, including
educational and general and auxihary facilities.

5.4. Not later than the next regularly scheduled meeting of the Commission or Council following the
fifth anniversary date after the Commission confirms or the Council approves, as appropriate, the
development plan of a governing board, the governing board shall report on the progress made in the first
five years to implement the campus development plan for cach campus under its jurisdiction. In addition,
the governing board shall report on its plans to implement the remaining five-year period of its campus
development plan.

5.5. Each govemning board shall update its campus development plan at least once during each ten-year
period and any update is subject to the confirmation of the Commission or approval by the Council.

5.6. A governing board may not implement a campus development plan or plan update that has not
been confirmed by the Commission or approved by the Council, as appropriate. The purchase or acquisition
of any property for the construction of a facility that is not included in the campus development plan creates
an update to the campus development plan that must be confirmed by the Commission or approved by the
Council prior to its purchase or acquisition. In the case of institutions governed by the Council, this
provision applies equally to property acquired by any means, whether by purchase or otherwise.

§133-12-6. Capital Appropriation Requests.
6.1. The Commission and Council each shall submit a prioritized capital appropriation request annually
to the state budget office in accordance with state law consisting of major capital projects and maintenance

projects. The dollar value threshold distinguishing major projects from other projects will be set annually
by the Commission and Council for their respective mstitutions.
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6.2. The Commission, Council, and govemning boards shall use the following process in reviewing and
submitting a list of major educational and general capital projects so that a prioritized major capital project
list, prepared by the Commission in conjunction with the Council may be submitted to the state budget

office by the applicable deadline:

6.2.a. The governing board's major capital project list shall be submitted in accordance with
timelines established by the Commuission and Council and include the following items:

6.2.a.1. Projects 1dentified in the governing board's approved campus development plan
or plans. A project may not be included which is not contained in the approved plan, except when
extraordinary circumstances otherwise warrant;

6.2.a.2. A current estimate of cach project's estimated cost accounting for inflation since
completion of the campus development plan and the estimated cost of operation and maintenance and if an
existing facility, the estimated cost of repair and renovation, if applicable, of the facility. The size and scope
of the project may not change unless the campus development plan has been updated and confirmed or
approved as provided in accordance with West Virginia Code §18B-19-4 and section four of this rule; and

6.2.a.3. Any additional information required to be provided by the Commission, Council,
or state budget office.

6.2.b. The Commission and Council each shall rank the major capital projects submitted by the
governing boards according to priority consistent with the crnteria outlined in the system capital
development plan. Such criteria shall include but not be limited to the cost of the project, its conformity to
the mission of the institution, the future maintenance and operational costs, the cost of any renovation or
repair if an existing facility, and other criteria as determined by the Commission and Council.

6.3. The Commission, Council, and governing boards shall adhere to the following process in
submitting a list of major maintenance projects so that a prioritized maintenance project list, approved by
the Commission and Council may be submitted to the state budget office by the applicable deadline.

6.3.a. The Commission and Council shall provide each governing board annually a recommended
building renewal calculation that identifies the funds that should be collected and invested in its buildings
and facilities during the next fiscal year to maintain them and minimize deferred maintenance.

6.3.b. As soon as the governing board receives the building renewal calculation, each governing
board shall make realistic revenue estimates of the funds available for maintenance projects from
educational and general capital fees, from auxiliary and auxiliary capital fees and from any other revenue
that may be used for maintenance projects, as well as any anticipated reserves. The governing boards then
shall identify and submit to the Commission or Council proposed major maintenance projects, consistent
with its campus development plan or plans, to be funded from these revenues for projects more than $3
million for institutions subject to oversight by the Commission and $500,000 for those subject to oversight
by the Council.

6.3.c. The Commission and Council each shall report to the Legislative Oversight Commaission on
Education Accountability on the revenue available to governing boards for educational and general and
auxiliary maintenance projects, as well as any shortfalls based on building renewal formula calculation, and
major maintenance projects that institutions propose to undertake during the upcoming fiscal year.

6.3.d. The Commission and Council shall work with institutions under their respective jurisdiction
to ensure that adequate funds are generated to fund maintenance and build adequate reserves from

11
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educational and general and auxiliary capital fees and other revenue consistent with the building renewal
formula.

§133-12-7. Capital Project Financing.

7.1. The Commission and governing boards, jointly or singly, may issuc revenue bonds for capital
project financing 1in accordance with West Virgima Code §18B-10-8.

7.2. A governing board may seck funding for and mitiate construction or renovation work only for
projects contained in a confirmed or approved campus development plan.

7.3. A governing board may fund capital improvements on a cash basis, through bonding or through
another financing method that is approved by the Commission or Council.

7.3.a. If the cost of an improvement project for an institution subject to oversight by the Council
exceeds $1 million, the governing board first shall obtain the approval of the Council, as appropriate. If the
cost of an improvement project for an institution subject to the oversight of the Commission and the
provisions of this rule exceeds $3 million, the governing board shall first obtain the approval of the
Commission. In determining cost, all dollars associated with the project, whether state or private funds,
will be calculated. Subject to the provisions of this section, the governing board will submit a completed
Financial Feasibility Study in the format required by the Commission or Council sixty days in advance of
the deadline for submitting agenda items to the Commission or Council (Appendix A).

7.3.b. Each institution will establish a Debt Policy to ensure that debt is prudently used to meet the
goals of institutional strategic and capital plans. The policy will include the following components:

7.3.b.1. Debt Structure.
7.2.b.2. Debt Ratios.
7.2.b.3. Synthetic Financial Products.

7.3.c. Prior to approving bonding or any alternative financing method, the Commission or Council,
as appropriate, shall evaluate the following issues:

7.3.c.1. The institution’s debt capacity and ability to meet the debt service payments for
the full term of the financing;

7.3.¢.2. Compliance with the institution’s debt policy;

7.3.¢.3. The nstitution's capacity to generate revenue sufficient to complete the project;
7.3.c.4. The institution's ability to fund ongoing operations and maintenance;

7.3.¢c.5. The impact of the financing arrangement on students; and

7.3.¢.6. Any other factor considered appropriate.

7.4. A governing board shall notify the Joint Committee on Government and Finance at least thirty
days before beginning construction or renovation work on any capital project in excess of $1 million.

12
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7.5. The Commission and Council may pledge all or part of the fees of any or all state institutions of
higher education as part of a system bond issue.

7.6. Any fee or revenue source pledged prior to the effective date of this section for payment of any
outstanding debt remains in effect until the debt is fully repaid or refunded.

§133-12-8. Capital Project Management.

8.1. The Commission, Council, and governing boards shall ensure that capital funds are spent
appropriately and that capital projects are managed effectively. Project management shall be conducted in
all respects according to sound business practices and applicable laws, and rules.

8.2. The Commission shall employ a sufficient number of competent facilities staff experienced m
capital project development and management that is suitable for the number, size and complexity of the
capital projects being managed. By December 31, 2013, and continuing thereafter, at least one employee
shall be Leadership in Energy and Environmental Design (LEED) certified.

8.3. A governing board under the jurisdiction of the Commission is exempt from the provisions of
subsections 8.5 and 8.6 of this rule, and its capital projects management shall be governed by the provisions
of subsection 8.4 of this section regardless of the rolling five-year construction expenditures, if it meets
cach of the following criteria:

8.3.a. Employs at least one Leadership in Energy and Environmental Design (LEED) certified
administrator;, and

8.3.b. Employs at least one Certified Facilitiecs Manager (CFM) as credentialed by the International
Facility Management Association or employs at least one Project Management Professional (PMP) as
certified by the Project Management Institute.

8.4. An institution that has entered into construction contracts averaging more than $50 million over
the most recent rolling five-year period is responsible for capital project management at that institution if it
meets the following additional conditions:

8.4.a. The govemning board shall employ a facilities staff experienced in capital project
development and management that is suitable for the number, size and complexity of the capital projects
being managed and, by December 31, 2013, and continuing thereafter, at least one of these employees shall
be Leadership in Energy and Environmental Design (LEED);

8.4.b. The governing board shall promulgate and adopt a capital project management rule in
accordance with West Virginia Code §18B-1-6. The capital project management rule shall include at least

the following items:

8.4.b.1. Delincation of the governing board's responsibilities with respect to capital project
management and the responsibilities delegated to the institution's president;

8.4b.2. A requircment for the use of the state's standard contract documents for
architectural, engineering, construction, construction management and design-build services as appropriate

to a particular project;

8.4.b.3. The governing board's requirements for the following procedures:
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8.4b.3.A. Monitoring and approving project designs to ensure conformance
with the state and system goals, objectives and priorities and the governing board's master plan, compact
and campus development plan;

8.4b.3.B. Approving project budgets, including a reasonable contingency
reserve for unknown or unexpected expenses and for bidding;

8.4b.3.C. Approving architectural, engineering and construction contracts
exceeding an amount to be determined by the governing board;

8.4b.3.D. Approving contract modifications and construction change orders;
and

8.4.b.3.E. Providing a method for project closeout and final acceptance of the
project by the governing board.

8.4.c. The institutional capital project management rule shall be filed with the Commission no later
than one hundred cighty days following the effective date of this rule required of the Commission and
Council in West Virginia Code §18B-19-17.

8.4.d. The Commission may review or audit projects greater than $5 million periodically to
ascertain that appropriate capital project management practices are being employed.

8.5. For institutions that have entered into construction contracts averaging at least $20 million, but
not more than $50 million, over the most recent rolling five-year period:

8.5.a. The governing board, with assistance as requested from the Commission, shall manage all
capital projects if the governing board meets the following conditions:

8.5.a.1. Employs at least one individual experienced in capital project development and
management; and

8.5.a.2. Promulgates and adopts a capital project management rule in accordance with
West Virginia Code §18B-1-6 that is approved by the Commission. The capital project management rule
may be amended at the discretion of the governing board, but amendments shall be submitted to the
Commission for review and approval before becoming effective.

8.5.b. The capital project management rule of the governing board shall include at least the
following items:

8.5.b.1. Delincation of the governing board’s responsibilities with respect to capital project
management and the responsibilities delegated to the institution's president;

8.5.b.2. A requirement for the use of the state's standard contract documents for
architectural, engineering, construction, construction management and design-build services as appropriate

to a particular project; and

8.5.b.3. The governing board's requirements for the following procedures:
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8.5.b.3.A. Monitoring and approving project designs to ensure conformance
with the state and system goals, objectives and priorities and the governing board's master plan, compact
and campus development plan;

8.5.b.3.B. Approving project budgets, including a reasonable contingency
reserve for unknown or unexpected expenses and for bidding;

8.5.0.3.C. Approving architectural, engineering, construction and other capital
contracts exceeding an amount to be determined by the govermng board;

8.5b.3.D. Approving contract modifications and construction change orders;
and

8.5.b.3.E. Providing a method for project closeout and final acceptance of the
project by the governing board.

8.5.c. If an institution does not meet the provisions of this subsection, the Commission shall
manage all capital projects exceeding $1 million.

8.5.d. The Commission staff shall review and audit periodically all projects greater than $1 million
to ascertain that appropriate project management practices are being employed. If serious deficiencies are
identified and not addressed sufficiently within ninety days, Commission staff may assume management of
all projects. Institutions must inform the Commission of any decisions to undertake a capital project in
excess of $1 million.

8.6. For institutions that have entered into construction contracts averaging less than $20 million over
the most recent rolling five-year period and for all community and techmical colleges, the Commission and
Council shall manage capital projects exceeding $1 million. The following procedures shall be utilized in
the planning, development and execution of capital projects:

8.6.a. After review and recommendation by the governing board, the Commission and Council
shall monitor and if acceptable, approve project designs to ensure conformance with the state and system
goals, objectives and priorities and the governing board's master plan, compact and campus development
plan;

8.0.b. After review and recommendation by the governing board, the Commission and Council
shall, if acceptable, approve project budgets, including a reasonable contingency reserve for unknown or
unexpected expenses and for bidding;

8.6.c. After review and recommendation by the governing board, the Commission and Council
shall, if acceptable, approve architectural, engineering, construction and other capital contracts;

8.0.d. After review and recommendation by the governing board, the Commission and Council
shall, if acceptable, approve contract modifications and construction change orders; and

8.6.e. After review and recommendation by the governing board, the Commission and Councal
shall, if acceptable, provide a method for project closeout and final acceptance of the project by the

governing board.

§133-12-9. Maintenance.
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9.1. Each goveming board shall ensure that facilities under its jurisdiction are maintained and that a
listing of any major deferred maintenance projects is provided annually to the Commission and Council.

9.2. Each governing board shall strive to invest annually an amount for maintenance that is consistent
with the building renewal formula developed and approved by the Commission and Council and to generate
a reserve sufficient to address unexpected maintenance needs.

9.3. The Commission and Council shall determine whether a governing board 1s devoting sufficient
resources for maintenance based on the following critenia:

9.3.a. The amount of maintenance expenditures compared to building renewal formula estimates
of appropriate expenditures; and

9.3.b. Periodic evaluations of the conditions of facilities at the institution and its performance and
effectiveness in maintaining its facilities.

§133-12-10. Higher Education Facilities Information System.

10.1. The Commission and Council shall develop and maintain a higher education facilities information
system. The higher education facilities information system shall serve as a vehicle for carrying out the
following functions:

10.1.a. Acquisition of statewide data;

10.1.b. Statewide analysis of space use and classification based on nationally recognized standards
and measurements to facilitate comparisons among postsecondary education institutions within the state
and 1n the region and nation; and

10.1.c. Other purposes as determined by the Commission and Council without burdening or
mterfering unnecessarily with the governance responsibilities which are placed upon the governing boards.

10.2. At a minimum, the higher education facilities information system shall serve the following
purposes:

10.2.a. Develop and maintain a statewide inventory of higher education facilities, including those
acquired by long-term lease, lease-purchase or other arrangement whereby the institution has long-term
beneficial use. The inventory shall include, but is not limited to, the institution and campus location of the
facility, the construction date, the original cost, square footage, floor plans, type of construction, ownership
status, the purposes for which it is used, the current replacement cost and any other data the Commission
and Council considers appropriate;

10.2.b. Develop and maintain an inventory of all rooms within each facility, which includes, but
is not limited to, the room number, the square footage, room usage, number of student stations and any

other data the Commission and Council considers appropriate;

10.2.c. Provide a vehicle for institutions to submit capital appropriation requests to the Commission
and Council,

10.2.d. Provide a vehicle to track the status and cost of institution capital projects from inception
to completion, ncluding major maintenance and deferred maintenance projects; and
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10.2.e. Provide information on facilities needed to calculate the building renewal formula.

10.3. The Commission or Council, as appropriate, shall establish benchmarks for space use including
an analysis of utilization for the fall of each academic year. The benchmarks will calculate density by
measuring the number of occupants per 100,000 gross square feet. This calculation will include faculty,
staff, students and visitors. Separate calculations will be made for education and general and auxiliary
facilities.

10.4. Each goveming board and any mstitution under its jurisdiction shall participate and cooperate
with the Commission and Council in all respects in the development and maintenance of the higher
education facilities information system.

10.5. The higher education facilities information system may be used for other purposes set forth by
the Commission and Council as specified by these rules.

§133-12-11. Authorization to Sell Property; Use of Proceeds.

11.1. The Commission, Council, and governing boards cach may sell all or part of any real property
that it owns, either by contract or at public auction, and retain the proceeds of the transaction provided the
following steps are taken:

11.1.a. Providing for property appraisal by two independent licensed appraisers. The property may
not be sold for less than the average of the two appraisals;

11.1.b. Providing notice to the public in the county in which the real property is located by a Class
II legal advertisement pursuant to West Virginia Code §39-3-2;

11.1.c. Holding a public hearing on the issue in the county in which the real property is located;

11.1.d. For real property with a proposed sale price of $50,000 or greater, ten days prior to the
placement of the Class II legal advertisement, providing written notice to the county commission and
municipalitics in the county in which the real estate property is located and all members of the legislature,
and

11.1.e. In case of the Commission, notifying the Joint Committee on Government and Finance.

11.2. The Commission, Council or a governing board may not lease real property for an annual amount
of greater than $50,000 without satisfying the obligations of 11.1.b through 11.1.d.

11.3. The Commission, Council, or a governing board shall deposit the net proceeds from the sale,
lease, conveyance or other disposal of real property into a special revenue account in the State Treasury to
be appropriated by the Legislature in the annual budget bill for the purchase of additional real property,
equipment or technology, or for capital improvements or maintenance at the institution that sold the surplus
real property.

11.4. For purposes that further the state goals, objectives and priorities for higher education set out in
State code, the Commission, Council and each governing board may lease, as lessor, any real property that
it owns, either by contract or at public auction, and retain the proceeds of the lease. The Commission,
Council and each governing board may convey, transfer or exchange any real property it owns to any other

public body.
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§133-12-12. Authorization to Lease-Purchase.

12.1.  The Commission and Council may enter mto lease-purchase agreements for capital
mmprovements, including equipment, on behalf of, or for the benefit of, a state institution of higher education
or the Commission or Council.

12.2. After the Commission or Council has granted approval for a lease-purchase agreement, which is
$1.5 million or higher for mstitutions subject to oversight by the Commaission and $500,000 or higher for
those subject to oversight by the Council, to a governing board, the board may enter into a lease-purchase
agreement for capital improvements, including equipment.

12.3. A lease-purchase agreement constitutes a special obligation of the State of West Virginia. The
obligation may be met from any funds legally available to the Commission, Council, or the mstitution and
shall be cancelable at the option of the Commission, Council, or governing board at the end of any fiscal
year. The obligation, or any assignment or securitization of the obligation, never constitutes an indebtedness
of the State of West Virginia or any department, agency or political subdivision of the state, within the
meaning of any constitutional provision or statutory limitation, and may not be a charge against the general
credit or taxing powers of the state or any political subdivision of the state. The facts shall be plainly stated
m any lease- purchase agreement.

12.4. A lease-purchase agreement shall prohibit assignment or securitization without consent of the
lessee and the approval of the agreement as to form by the Attorney General. Proposals for any agreement
shall be requested in accordance with the requirements of this section and rules of the Commission. In
addition, any lease-purchase agreement that exceeds $100,000 total shall be approved as to form by the
Attorney General.

12.5. The mterest component of any lease-purchase obligation is exempt from all taxation of the State
of West Virginia, except inheritance, estate and transfer taxes. It is the intent of the Legislature that if the
requirements set forth in the Internal Revenue Code of 1986, as amended, and any regulations promulgated
pursuant thereto are met, the interest component of any lease- purchase obligation also is exempt from the
gross income of the recipient for purposes of federal income taxation and may be designated by the
governing board or the president of the institution as a bank-qualified obligation.

§133-12-13. Authorization to Lease.

13.1. The Commission, Council, and governing boards may lease, or offer to lease, as lessee, any
grounds, buildings, office or other space in the name of the state.

13.2. The Commission, Council, and governing boards have sole authority to select and to acquire by
contract or lease all grounds, buildings, office space or other space, the rental of which i1s required
necessarily by the Commission, Council, or institutions.

13.3. Before executing any rental contract or lease, the Commission, Council, or a governing board
shall determine the fair market value for the rental of the requested grounds, buildings, office space or other
space, 1n the condition n which they exist, and shall contract for or lease the premises at a price not to
exceed the fair market value.

13.4. The Commission, Council, and each governing board may enter into long-term agreements for
buildings land and space for periods longer than one fiscal year but not to exceed forty years.

13.5. Any lease shall contain, in substance, all the following provisions:
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13.5.a. The Commission, Council, or governing board, as lessee, has the right to cancel the lease
without further obligation on the part of the lessee upon giving thirty days' written notice to the lessor at
least tharty days prior to the last day of the succeeding month;

13.5.b. The lease is considered canceled without further obligation on the part of the lessee if the
Legislature or the federal government fails to appropriate sufficient funds for the lease or otherwise acts to
impair the lease or cause it to be canceled; and

13.5.c. The lease is considered renewed for each ensuing fiscal year during the term of the lease
unless it is canceled by the Commission, Council, or governing board before the end of the then current
fiscal year.

13.6. The Commission, Council, or institution that is granted any grounds, buildings, office space or
other space leased in accordance with this section may not order or make permanent changes of any type
thereto, unless the Commission, Council, or governing board has first determined that the change 1s
necessary for the proper, efficient and economically sound operation of the institution. For purposes of this
section, a "permanent change” means any addition, alteration, improvement, remodeling, repair or other
change involving the expenditure of state funds for the installation of any tangible thing that cannot be
cconomically removed from the grounds, buildings, office space or other space when vacated by the
mstitution.

13.7. Leases and other instruments for grounds, buildings, office or other space, once approved by the
Commission, Council, or governing board, may be signed by the chief executive officer, or designee, of the
Commission, Council, or institution.

13.8. Any lease or mstrument exceeding $100,000 annually shall be approved as to form by the
Attorney General. A lease or other instrument for grounds, buildings, office or other space that contains a
term, including any options, of more than six months for its fulfillment shall be filed with the State Auditor.

§133-12-14. Real Property Contracts and Agreements.

14.1. Except as provided elsewhere in the capital projects law, any purchase of real estate, any lease-
purchase agreement and any construction of new buildings or other acquisition of buildings, office space
or grounds resulting from these transactions, shall be approved by the Commission or Council, and provided
to the Joint Committee on Government and Finance for prior review, if the transaction exceeds $1 million.

14.2. Notwithstanding any provision of this rule to the contrary, any acquisition, bequest, donation or
construction of new buildings, office space or grounds exceeding $1 million in appraised value or requiring
$1 million in repairs and renovation or lease payments over the life of the lease, made or accepted by an
mstitution’s research corporation established by West Virginia Code §18B-12 or an affiliated foundation
of an institution under the jurisdiction of the Council, shall receive prior approval by the Council.

14.3. The Commission, Council, and cach goveming board shall provide the followng to the Joint
Committee on Government and Finance:

14.3.a. A copy of any contract or agreement to which it is a party for real property if the contract
or agreement exceeds $1 million; and

14.3.b. A report setting forth a detailed summary of the terms of the contract or agreement,
meluding the name of the property owner and the agent involved in the sale.
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14.4. The copy and report required by 14.2.b. of this section shall be provided at 1east thirty days before
any sale, exchange, transfer, purchase, lease-purchase, lease or rental of real property, refundings of lease-
purchases, leases or rental agreements, construction of new buildings, and any other acquisition or lease of
buildings, office space or grounds.

14.5. A contract or agreement that is for the lease purchase, lease or rental of real property, where the
costs of real property acquisition and improvements are to be financed, in whole or in part, with bond
proceeds, may contain a preliminary schedule of rents and leases for purposes of review by the commuitice.

14.6. For renewals of contracts or agreements required by this section to be reported, the Commission,
Council, or governing board shall provide a report to the Joint Committee on Government and Finance
setting forth a detailed summary of the terms of the contract or agreement, including the name of the
property owner.

14.7. The Jomt Committes on Government and Finance shall meet and review any contract, agreement
or report within thirty days of receipt.

14.8. Each governing board shall provide to the Commission or Council a copy of any contract or
agreement submitted to the Joint Committee on Government and Finance pursuant to this section.

§133-12-15. Authorization for Sale Lease-Back.

15.1. A governing board may sell any building that is on unencumbered real property to which the
board holds title and may lease back the same building if the governing board obtains approval of the
Council or confirmation of the Commission before incurring any obligation. The board shall deposit the net
proceeds of the transaction into a special revenue account n the State Treasury to be appropriated by the
Legislature for the use of the institution at which the real property is located. Prior to such action, the board
shall take the following steps:

15.1.a. Provide for the property to be appraised by two licensed appraisers. The board may not sell
the property for less than the average of the two appraisals; and

15.1.b. Providing notice to the public in the county in which the real property is located by a Class
I legal advertisement pursuant to section two, article three, chapter fifty-nine of this code;

15.1.c. Holding a public hearing on the issue in the county in which the real property is located;

15.1.d. For recal property with a proposed sale price of $50,000 or greater, ten days prior to the
placement of the Class Il legal advertisement, providing written notice to the county commission and
municipalities in the county in which the real estate property 1s located and all members of the legislature,

and

15.1.e. Retain independent financial and legal services to examine fully all aspects of the
transaction.

15.2. The sale may be made only to a special purpose entity that exists primarily for the purpose of
supporting the institution at which the building is located.

§133-12-16. Construction and Operation of Auxiliary Facilities; Fees for Auxiliary Enterprises.
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16.1. A govemning board may provide, construct, erect, improve, equip, maintain and operate auxiliary
facilities, as defined in section three of this rule for students, employees and visitors on land it owns or
leases.

16.2. The cost of construction, erection, improvement or equipment may be paid with the proceeds of
revenue bonds authorized by this code or by any other financing method provided in law and approved by
the Commuission or Council. The 1ssuance of revenue bonds 1s subject to the approval of the Commission
or Council.

16.3. A governing board may engage experts in engineering, architecture and construction and other
experts as it considers necessary and may specify the payment and contract terms which are included in the
cost of the project.

16.4. A governing board may promulgate and adopt rules and charge fees for use of its facilities. The
fees and other amounts charged shall be structured so as to generate funds sufficient for the following
purposes:

16.4.a. To maintain payment of the principal of and interest on any revenue bonds, and for reserves
for the revenue bonds;

16.4b. To operate the auxiliary enterprise;
16.4.c. To satisfy annual building renewal formula requirements; and
16.4.d. To build a reserve for major renovation or replacement.

16.4.c. All moneys collected for the use of auxaliary facilities shall be paid to the credit of and
expended by the governing board of that institution in accordance with West Virginia Code §18B-10-13.

§133-12-17. Condemnation Generally.

17.1. The Commission, Council, and governing boards cach may acquire land or buildings by
condemnation for the use and benefit of any state institution under its jurisdiction. A condemnation
proceeding conducted pursuant to this section is governed by Chapter 54 of the West Virginia Code.

17.2. The Commission, Council, and governing boards cach may condemn any interest, right or
privilege, land or improvement, which in its opinion is necessary, in the manner provided by law for the
acquisition by this state of property for public purposes. The state is under no obligation to accept and pay
for any property condemned and may pay for the property only from the funds provided for that purpose.

17.3. In any proceeding to condemn, the order shall be made by the court having jurisdiction of the
suit, action or proceedings. A bond or other security may be required by the court securing the property
owner against any loss or damage to be sustained by reason of the state's failure to accept and pay for the
property. The bond or security may not impose liability or debt on or of the state as contemplated by the
Constitution of the State in relation to state debt.

§133-12-18. Reporting.

18.1. The Commission and Council shall annually provide a general status report to the Legislative
Oversight Commission on Education Accountability on the progress being made in implementing the state-
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wide capital development plan and on the progress of the governing boards in implementing the objectives
of institutions' campus development plans. The report will include current and proposed projects.

18.2. The governing boards shall report to the Commission or Council on an annual basis their progress
in implementing the objectives of institutions' campus development plans. Said reports shall include a copy
of the campus development plan and their specific progress in meeting the objectives of the plan. For
objectives not met, the institution shall provide a reasonable timeline to meet said objectives and a method
to measure their progress in the future toward meeting the objectives.
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Appendix A

West Virginia Higher Education Policy Commission
West Virginia Council for Community and Technical College Education

FINANCIAL FEASIBILITY STUDY

This Financial Feasibility Study is being submitted for the following project (st be submitted 60 days in advance of
the deadline for submitting agenda items to the Commission or Counctl):

Submission Date

Name of Institution

Project Name

Project Amount $

Project Type {check one):

Education & General (E&G) Project
Auxiliary Enterprise Project

Property Acquisition
Public/Private Development or Design/Build
Other(specify):

Proposed Financing Arrangement (check one):

No Debt - Paid from Institution Cash On-Hand or from Reserves
Revenue Bond by Institution

Capital Lease

Alternative Financing Method

Other(specify)

Requested Type of Financing (should not exceed 30 years):

Educational & General (E&G) Capital Fee Financing Amount §$

Auxiliary & Auxiliary Capital Fees Financing Amount §

Debt secured by revenue stream — identify source and provide
Code citation that authorizes the pledge of this revernue stream
for issuance of revenue bonds or to incur debt. Amount 3§

Prepared by:

Name:

Title:

E-mail:
Telephone No.:
Fax No.:
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The attached Financial Feasibility Study has been prepared using information and projections believed to be reliable and
accurate for the purpose of estimating the demand and affordability of the proposed capital project.

Signature (Chuef Financial/Fiscal Officer)

Forward original to:
West Virginia Higher Education Policy Commission

1018 Kanawha Boulevard, East, Suite 700
Charleston, WV 25301
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Section 1 - General Information — To be completed for all projects.

1.

10.

11.

Describe the project in sufficient detail so that an uninformed reader has a clear understanding of the project. Indicate
whether the project is new construction, renovation/addition to an existing facility or is property acquisition.

Describe how the project is essential to fulfilling the mstitution's mission. Address the alternatives available if the
project is not undertaken.

Is the project identified m the mstitution’s capital appropriation request for this fiscal year? If yes, what is its priority
m relation to the other projects? If no, why was it not included and why is being proposed now?

Is the project mncluded in the institution’s approved Ten Year Campus Masterplan? If so, what is the priority in
relation to other projects in Masterplan and what is the estimated project cost identified in the Masterplan? If it is
not included in the Masterplan, why is it being proposed ahead of the projects in approved in the Masterplan?

Describe the effect the project will have on those students or users who will financially support the project.

Explain how the project will affect the institution's need for student financial aid.

Describe the probable effects of the project on the community and environment, including changes to the value of
property as a result of the project.

Explain how the project and its impact have been conveyed to local officials and their reaction/response.

Describe any other positive or negative effects the project may have.

Briefly describe the financing proposal. Indicate if this proposal is for a revenue bond financing, a capital lease or
lease purchase, or some other less traditional financing arrangement. Indicate anticipate closing date.

Are specific revenues planned to support debt service or lease payments? (If so, please complete Section 3.)
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What impact does the construction of this project have on the institution’s compliance with federal Title TX
requirements?

Private Use

13.

14.

15.

Note:

Will any person or entity other than the institution provide (directly or mdirectly) any part of debt service on the
portion of the bonds issued for the project? For example, will a private business entity, private foundation or federal
agency be required (or expected) to make an annual contribution toward the payment of debt service.

Yes  No. If yes, please identify the person or entity and the percent of debt service to be provided.

Do vou anticipate that any person or entity other than the institution will have a contractual right, different from the
rights available to the general public or students, to use any part of the project or to use or buy goods or services

produced at the project? For instance, have you contracted parking spaces in a parking deck to a nearby corporate
office?

__ Yes No. If yes, briefly summarize the planned contractual agreement.

Do you contemplate any part of the project being managed or operated by any person or entity other than the
nstitution under a management or service contract, incentive payment or other “privatized” arrangement? Examples
nclude contracts for food service, parking service, donmitory management, bookstore management, etc.

__ Yes __No. If yes, summarize the anticipated contractual arrangement (1.e., contract term, renewal options,
compensation arrangements, etc.).

These arrangements may impact whether the project is eligible for tax-exempt financing. Once tax-exempt bonds
have been issued, entering into this type of contract or arrangement may affect the bond’s tax-exempt status and
as aresult, could have an adverse affect on the bondholders. So long as the bonds are outstanding, the terms of
any such arrangement must be reviewed and approved by the Bond Counsel and the Policy Commission staff
prior to the execution of any contract.

Property Acquisition by Purchase, Lease or Lease Purchase

Property acquired by purchase, lease or lease/purchase exceeding $1 million ($15 million for Marshall University and
West Virgiria University ) must be approved in advance by the Commission or Council as applicable.

16. What 1s the purchase price of the property? What is the appraised value of the real property and improvements? The

mistitution must engage a licensed appraiser experienced and certified for the property being appraised. Attach a
copy of the appraisal.
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17.

18.

19.

20.

21.

22.

23.

24.

25.

133CSR12

Does the mstitution have a Phase 1 Environmental Study for the property? If so, please provide a copy. Does the
Phase 1 Study identify the need for a Phase 2 Environmental Study? If so, please provide a copy to the Phase 2
Study.

__ Yes __No. If yes, please provide a copy. If no, this study must be performed by a firm experienced and

qualified to perform this study prior to purchase. Include contact person with WV DEP.

Has a title search been performed? If so, are there any issues preventing the institution obtaining a general warranty
deed? Are there any easements, encroachments, or encumbrances affecting the property? A title search must be
preformed prior to purchase.

__Yes _ No. If yes, please provide a copy. If no, a title search must be performed prior to purchase.

Is the property within the property acquisition boundaries of the approved Ten Year Campus Masterplan?
___ Yes __No. If no, the acquisition must be approved in advance by the Commission or Council as applicable

no matter the dollar value.

Has there been an architectural/engineering firm retained for any portion of the project (feasibility study, site
selection, schematic drawings)?

If a selected firm will not be retained as the project continues, will there be a separate RFP distributed to select an
Architectural /Engineering firm for the next phase?

If a design firm has been selected for schematic design and/or feasibility study and/or site selection are they aware
of their role, and that they will have their responsibility either fulfilled or will continue upon completion of this
phase? Explam if necessary.

If a firm has been retained, have the necessary drawings and specifications been submitted to the HEPC Central
Office?
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26. Does this project fall under West Virginia Code §18B-19-8 and was it submitted as required?

27. If this project is taking precedent over a deferred maintenance project submitted previously, explain here.

Section 2 — Cost Information (complete for all projects)

28. Do you anticipate the need for capitalized interest on any bond financing (1.e., to pay mterest during construction)?
If s0, for how many months? When is construction to begm and completed? (Inferest carmot be capitalized more
than six moths post construction)

29. Ttemize the capital costs of the project. Estimate the costs of issuance at 2% of the cost of the project if it is to
be financed by a bond issue. Please subtotal project costs net of the 2% cost of issuance and then show a gross
cost of project including the cost of issuance. Note that the total cost should be used as the AMOUNT
BORROWED field of the worksheet. Attach the CO-2 estimate or further estimate of project cost, if available.
{Note: The term of any financing plan or arrangement should be for 30 years or less.)

A &E $
Land Acquisition
Site work/Utilities
Construction

Equipm ent/Furmishings
Other Costs
Contingencies

Subtotal 0
Costs of Issuance (2% of Subtotal above)
Capitalized Interest (Estimate)
Debt Service Reserve Fund
Original Issue Discount

Mamgement Fee

Other (specify)
Subtotal 0

Less Planned E quity Contribution by Institution

30. What is the anticipated useful life of the project?

31. Discuss the need for a Reserve Fund to support the proposed project, any anticipated uses of the reserve during the
life of the bonds, and the plan for replerushment of the reserve. The Reserve Fund Limit in the spreadsheet should
be approximately 10% of the project cost.
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List and describe any nitial Non-Recurring Costs related to the project and the source of funding for each of these
items.

List and estimate the Incremental Annual Operating Expenses. Provide any supporting documentation and
lustrate how your estimate was made. These expenses include personnel costs, utilities, contractual services,
supplies and materials, indirect costs, equipment, etc.

Section 3 - Revenue Information. (Complete for all revenue-producing projects)

34.

35.

36.

37.

38.

39.

40.

Describe the Revenue Sources that will be used for payment of debt service and the expenses associated with these
revenues. Consider what other expenses are planned to be supported by the revenues, and how much revenue will
actually be available for debt service. (Note: The term of any financing plan or arrangement should be for 30
years or less.)

If revenues will be derived from a group of similar facilities (a system) and an increase in system revenues will be
used to support the debt, provide justification for any system contribution and any marginal increase in system-wide
fees.

If revenues will be derived from just one facility of several similar facilities in a campus system, show all fees for all
similar facilities and justify any differential in pricing between the facilities.

Will project revenues or revenues pledged to the payment of debt service be available prior to completion of the
project? Describe the timing of revenues and when they will be available and sufficient to begin servicing the debt.

What studies have been completed to demonstrate the demand for the facility and the reliability of the revenue
stream ? (Attach copies if available.)

If any portion of the revenues are already pledged or otherwise committed to other debt service payments, provide a
schedule of debt service payments (by issue) and cumulatively. Clearly identify the portion of the revenue source
that is committed or being used to pay debt service.

If any revenues are projected to increase, explain how the projections were calculated. Do not use an automatic
growth rate.

29



133CSR12

41. Tfinstitutional reserves are to be used to service the debt, include the source of funds, balances for the last five years,
and impact on future balances. Identify the authorization for using these funds to pay debt service and other costs.

42, If any amounts currently used for debt service are expected to be available and used for debt service on this project
(1e., the exasting debt will be retired), provide the name(s) of the existing project(s), the bond series, and the annual
amount to be available. Address the status of the existing facility's physical condition and plans for repair or
maintenance. Conversely, explain why any such amounts scheduled to be available are not planned for use for debt

service on this project.

43. Provide a copy of the institution’s debt policy approved by the Board of Governors

Using the information described above, complete Spreadsheet #2 — Revenue Components

Section 4 - General Financial Condition - Complete this section for all projects.

Provide the following FTE enrollment and admissions information

Last 5 years

Enrollment FYy FY FY FY FY

Undergraduate

Graduate & lst Prof
Total 0 0 0 0 0

On-Campus
Off-Campus

Admissions

Applications Received

Applications Accepted
Students Enrolled

Acceptance Rate #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0!
Matriculation Rate #DIV /0! #DIV/0! #DIV /0! #DIV/O! #DIV /0!

44, What is the estimated enrollment change resulting from this project?

45. Provide the following ratios and Composite Financial Index for the current year budget as adjusted for the project,
the current year budget excluding the new project, and the two preceding fiscal vears.
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Adjusted
Budget Budgeted Actual Actual
FY20 FY20__ FY20 FY 20__
Ratios (Excluding OPEB
liability):
Primary Reserve Ratio 0.000 0.000 0.000 0.000
Net Operating Revenue Ratio 0.000 0.000 0.000 0.000
Return on Net Assets 0.000 0.000 0.000 0.000
Viability Ratio 0.000 0.000 0.000 0.000
Composite Financial Index 0.00 0.00 0.00 0.00

Section 5 - Capital Lease Projects — Complete only if the financing involves a capital lease.

46. Discuss the altematives that were considered before deciding that the capital lease structure was the best option.

47. Who is the Lessor (full name and address)? Who 1s the Lessee (full name and address)?

48. Who will manage the facility during and after construction?

49, Who will be issuing bonds or otherwise financing the project? Will it be tax-exempt debt?

50. If debt is 1ssued, what portion will not be tax-exempt?

Section 6 - Public/Private Partnership & Design Build — Complete this section only if the financing
invelves a public/private partnership or is a design build preject.

51. Discuss the alternatives that were considered before deciding on a public/private partnership or design build as
the best option.

52. Design build projects are subject to the “Design Build Procurement Act,” West Virginia Code §5-22A. The
provisions of this Act must be used to select design-builders for authorized projects that are constructed and
owned, potentially owned, or ultimately owned by any agency/state institution of higher education. Please
describe your plans for complying with the Design Build Procurement Act.
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53. Ifthis is a public/private partnership, please describe the nature of the arrangement and the parties involved.

54. What type of financing vehicle will be used to fund the project? (Please describe in detail)

Section 7 - Sustainability and Energy Efficiency

55. Do you have access to the most current version of the HEPC’s standards for sustamability and energy
efficiency?

56. Will this project be proposed as a LEED project?

57. If it is to be a LEED project, have vou engaged with the necessary professionals to enter the process?

58. If you have not engaged the necessary professionals, do you need assistance?

59. If 1s not proposed as a LEED project are you aware of the miimal guidelines required to insure the project 1s
completed using the most current guidelines and standards? (ASHRE 90.1, LEED — see USGBC.org website)

60. Have you explored any potential existing energy rebates available from your local utilities specific to this
project?

61. Do you need further assistance i proceeding with any of the answers required in this application?
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Definitions of Terms

Auxiliary and Auxiliary Capital Fees Bonds (W. Va. Code §18B-10): Revenue bonds issued to finance the planmng,
design, construction and equipping of an auxiliary facility i.e., Student Unions and Recreation Facilities, Residence Halls,
Dining Halls, Athletic Facilities, Bookstores, Faculty and Staff Housing and other facilities not considered E&G Facilities.
Auxiliary fees are pledged to pay debt service for these revenue bonds.

Capital Lease: Inaccordance with the Financial Accounting Standards Board (FASB), capital leases are defined as leases
which meet any one (or more) of the following criteria:

1) Transfer of ownership of the property to the lessee at the end of the lease term;

2) Bargain purchase option at the end of the lease term;

3) Lease term equal to 75% or more of the estimated economic life of the leased property; and

4)  Present value of the net minimum lease payments equal to or exceeding 90% of the fair market value of the

property.

Capital leases are considered long-term obligations for accounting purposes.

Capitalized Interest: Interest to be paid on the bonds during the period of construction that is financed as part of the bond
1ssue (Le., paid with bond proceeds). Capitalizing mterest increases the overall cost of borrowing, but may be necessary
1 cases where project revenues are to be used to pay debt service. Conversely, where revenues are already being collected
(1e., a fee or fee increase has already been implemented), the use of capitalized interest may not be appropriate.

Educational and General (E&G) Capital Fees Bonds (W. Va. Code §18B-10). Revenue bonds 1ssued to finance the
planning, design construction and equipping of E&G facilities Fees collected by the nstitutions to support existing and
future system-wide debt and institutional debt, capital projects funded on a cash basis, campus and building renewal, and
repairs and alterations of E&G Facilities.

Educational and General (E&G) Facility: A building or structure used for instruction and instructional support purposes,
and includes classroom, laboratory, library, computer laboratory, faculty and administrative office and other academic
support spaces.

Incremental Annual Operating Expenses: The increase in operating costs attributable to the project. For example, a new
dormitory added to a dormitory system would presumably increase system operating costs (e.g., supplies & matenal,
utilities, personnel (janitorial, maintenance), equipment, etc.)

Non-recurring costs: One-time project costs (e.g., land acquisition, special utility fees, etc.) required for project
completion.

Other: Debt secured by another revenue stream than those identified above. Please identify source and provide Code
citation that authorizes the pledge of this revenue stream for issuance of revenue bonds or to incur debt.

Private Use: Private use means any use (directly or indirectly) by a trade or business that is carried on by persons or
entities other than state or local governmental entities. Such use could involve ownership, management, service or
Incentive payment contracts, research agreements, leases, subleases, loans, or any other arrangement that conveys special
legal entitlements or economic benefit to the non-governmental entity from the beneficial use of the project.

Reserve Fund: An amount set aside, usually from project revenues or bond proceeds, to mitigate the impact of
interruptions in the ability of the project to generate sufficient net revenues to pay debt service (e.g., debt service reserve,
repair and replacement reserve). In certain circum stances, the presence of a reserve can enhance the credit. For the purposes
of the feasibility study, reserve funds are generally for debt service and are funded from project or institutional revenues.
9(c) projects are expected to generate sufficient revenues to fund a reserve at an amount equal to approximately 10% of
the amount financed.
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